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This Addendum is in addition to and forms a part of the Tender Documents.  The cost, if any, of this 
revision(s) shall be included in the Contract Price.  All bidders shall acknowledge receipt and acceptance 
of this Addendum by indicating Addendum number, date and description on the Tender Form provided.  
The revision(s) is as follows: 
 
 
ARCHITECTURAL: 
ITEM 1   REFER TO  DRAWING EX1, D1, A1 (South exterior door within Waiting Room 100) 
 ADD: New auto door openers (same new hardware as door # 100A – see door schedule on 

drawing # A5 for reference) 

  Include all drywall demolition scope and make good to existing with new 
finishes/paint. 

(Note that hazardous materials abatement and door hardware are captured in the 
cash allowance) 

 REASON: The owner would like to improve wheelchair accessibility out to the train platform as 
well. 

 

ITEM 2   REFER TO BCDC 2-2022 BID FORM – APPENDIX ‘D’ – LIST OF CASH ALLOWANCES, AND 
SPECIFICATIONS SECTION 01020 ALLOWANCES 

 DELETE: Supply only of Door Hardware $33,000 

 ADD: Supply only of Door Hardware $40,000 

 REASON: Captures additional door hardware for the door mentioned in architectural item # 1 
above 

 

ELECTRICAL: 
ITEM 3   REFER TO  ARCHITECTURAL ITEM # 1 ABOVE 
 ADD: Provide rough-in for (4) new auto door actuators, automatic entrance, and electric 

strike as required 

 
ITEM 4   REFER TO  ARCHITECTURAL TENDER – ARCHITECTURAL SPECIFICATIONS SECTION 

01500 - ITEM 7.0 
“7.0 SEQUENCING OF THE WORK 
.1 Contractor to ensure that one of the two washrooms must remain functional and accessible to 
the public at all times during operating hours, in order to allow the train station to remain open 
during the course of construction. Phased construction work will be required in order to facilitate 
this” 

 
 Electrical contractor to coordinate with general contractor in order to allow for phasing of the 

work 
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MECHANICAL: 
ITEM 5   REFER TO  ELECTRICAL ITEM # 4 ABOVE 
  
 Mechanical contractor to coordinate with general contractor in order to allow for phasing of the 

work. 
 
 
END OF ADDENDUM # 2 


